
October 1, 2018 thru December 31, 2018

B-13-DS-40-0001Grant:

OklahomaGrantee:

Grant Number:
B-13-DS-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$93,700,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

04/28/2016

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$93,700,000.00

Disasters:

FEMA-4117-OK

Declaration Number

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¿ impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¿unmet¿ storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also

Active

QPR Contact:Grant Status:
Robin Slawson

Grant Award Amount:
$93,700,000.00
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$0.00

N/A

$79,790,142.72

$12,726.50

$851,691.44

$851,691.44

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$90,686,352.58

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$84,275,384.45

$90,686,352.54

$90,686,352.58

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$1,693,529.02

$0.00

Actual

Limit on Public Services

$12,726.50

92.88%
95.81%

Overall Benefit Percentage (Projected)

$3,185,790.25

Requirement

Limit on Admin $4,685,000.00

$0.00

Limit on Admin/Planning

$14,055,000.00

Target

$18,740,000.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $77,884,437.19$39,166,600.00

restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57)
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¿s eleven (11) Substate
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¿s Community Developer newsletter was also
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¿s Oklahoma City Field Office and
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial
response to the inquiry of the State¿s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be
conducted upon evaluation of an officially submitted Disaster Recovery application through the State¿s OKGrants¿ system. SURVEY
SUMMARY ¿ AS OF 8/8/2014 Total Submissions ¿ 89 Units of General Local Government (UGLG¿s) Total Disaster Funding Requested ¿
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¿s ¿ 371 Projects Directly DR Ineligible: 8
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¿s Requested
Administration Amounts as Part of the Letter of Intent. Cleveland County ¿ (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT
include OKC/Cleveland County Activities Creek County ¿ 136 Activities ($43,435,673.46) Oklahoma City ¿ 22 Activities ($87,501,550.00)
Balance of State ¿ 145 Activities ($73,660,028.22)    Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t;   CDBG-DR Categories
   (Total Request - $253,818,251.68)   Housing ¿ 3 Activities ($9,000,000.00)3.5%   Infrastructure ¿ 90 Activities ($156,902,371.60)61.8%  
Planning ¿ 10 Activities ($15,403,444.00)6.1%   Public Facilities&

Recovery Needs:

iquest; 14 Activities ($1,748,582.64)0.7%   Resiliency ¿ 250 Activities ($59,640,983.46)23.5%  Includes: Emergency Equipment, Generators,
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms.   Economic Development ¿ 1 Activity ($900,000
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.   Administration ¿ 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual
administration

$851,691.44 $79,790,142.72Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $69,046,189.38
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2018 4th Quarter Activity: ODOC DR staff continues to work with sub-recipients in processing claims and finalizing
activities in earlier rounds as well as assist with the monitoring being conducted by Deloitte & Touche.  As
Performance Measures for Activities are submitted by the sub-recipients in the upcoming closeout process, the
performance measures are to be entered into the latest round for that activity in the QPR.

    •  During this QPR, Creek County and Cleveland County Perf. Measures are entered as activities are complete
with Monitoring scheduled, conducted and completed for Cleveland County roads, as well as the sponsored Fire
Departments of Lexington, Little Axe, Slaughterville, Cedar Country, Noble.
    •  Creek County Communications and Fire Departments of Kellyville, Kiefer, Mounds, Milfay, Sapulpa, Oilton,
Olive, Shamrock, Silver City, Freedom Hill, Depew.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 ($659.16)

Project 10A - DR R10, Project 10A - DR R10 $0.00 $1,559,227.59 $1,549,384.59

Project 10B - DR R10 Extended, Project 10B - DR R10 $0.00 $2,944,623.41 $125,654.42

Project 11A - DR R11, Project 11A - DR R11 $0.00 $300,000.00 $300,000.00

Project 11B - DR R11, Poject 11B - DR R11 $0.00 $70,782.07 ($17,331.08)

Project 11C - DR R11, Project 11C - DR R11 $0.00 $671,567.60 $671,567.60

Project 11D - DR R11 Extended, Project 11D - DR R11 $0.00 $20,917.50 $0.00

Project 11E - DR R11 Extended, Project 11E - DR R11 $0.00 $195,433.83 $20,821.19

Project 12A - DR R12, Project 12A - DR R12 $0.00 $31,452.91 ($5,059.18)

Project 12B - DR R12 Extended, Project 12B - DR R12 $186,418.05 $660,417.00 $266,492.43

Project 12C - DR R12, Project 12C - DR R12 $0.00 $451,847.65 $104,007.44

Project 12D - DR R12 Extended, Project 12D - DR R12 $665,273.39 $7,361,931.94 $4,315,336.97

Project 1A - DR R1, Project 1A - DR R1 $0.00 $359,877.20 $359,877.20

Project 1B - DR R1, Project 1B - DR R1 $0.00 $434,334.89 $434,334.89

Project 1C - DR R1, Project 1C - DR R1 $0.00 $2,314,834.10 $2,314,834.10

Project 1D - DR R1, Project 1D - DR R1 $0.00 $929,802.30 $929,802.30

Project 1E - DR R1, Project 1E DR R1 $0.00 $206,969.81 $206,969.81

Project 2A - DR R2, Project 2A - DR R2 $0.00 $1,980,000.00 $1,871,930.15

Project 3A - DR R3, Project 3A - DR R3 $0.00 $1,085,877.15 $1,055,606.88

Project 3B - DR R3, Project 3B - DR R3 $0.00 $5,110,000.00 $5,110,000.00

Project 3C - DR R3, Project 3C - DR R3 $0.00 $8,681,278.50 $7,524,331.03

Project 3D - DR R3, Project 3D - DR R3 $0.00 $875,410.00 $292,895.00

Project 3E - DR R3, Project 3E - DR R3 $0.00 $592,703.10 $482,396.92

Project 4A - DR R4, Project 4A - DR R4 $0.00 $294,715.25 $294,715.25

Project 4B - DR R4, Project 4B - DR R4 $0.00 $16,539,654.23 $15,084,642.93

Project 5A - DR R5, Project 5A - DR R5 $0.00 $68,000.00 $68,000.00

Project 5B - DR R5, Project 5B - DR R5 $0.00 $750,000.00 $750,000.00

Project 5C - DR R5, Project 5C - DR R5 $0.00 $537,500.00 $537,500.00

Project 6A - DR R6, Project 6A - DR R6 $0.00 $7,716,699.00 $7,716,699.00

Project 6B - DR R6, Project 6B - DR R6 $0.00 $300,000.00 $300,000.00

Project 7A - DR R7, Project 7A - DR R7 $0.00 $355,293.80 $354,570.36

Project 7B - DR R7, Project 7B - DR R7 $0.00 $8,682,193.22 $8,682,193.22

Project 7C - DR R7, Project 7C - DR R7 $0.00 $966,216.48 $966,216.48

Project 8A - DR R8, Project 8A - DR R8 $0.00 $9,500,000.00 $8,986,842.97

Project 9A - DR R9, Project 9A - DR R9 $0.00 $181,564.79 $180,341.65

Project 9B - DR R9, Project 9B - DR R9 $0.00 $7,955,227.36 $7,955,227.36
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Activities

Project 10A - DR R10 / Project 10A - DR R10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,836.85

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$4,836.85

$0.00

$0.00

$0.00

$4,836.85

$4,836.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R10

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$4,836.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$4,836.85$0.00Norman, City of

$0.00     Program Funds Drawdown $4,836.85

$4,836.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$693.68

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$693.68

$0.00

$0.00

$0.00

$693.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 R3 Infra (Drainage) R10

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$693.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

OKC 00005 10.6 R3 Infra (Drainage) R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$693.68$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $693.68

$693.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 10B - DR R10 Extended / Project 10B - DR R10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,000.22

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $298,000.22

$0.00

$0.00

$328,000.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

05/20/2016

Area (  )

$0.00

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.Activity Title:

Project Number:

Project 10B - DR R10 Extended

Project Title:

Project 10B - DR R10 Extended

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Drainage Improvements

Location Description:

Oklahoma city

A reduction of $30,000 was made as this project is complete and OKC #05 requested to move this amount into Planning
Activity to complete a change order for Drainage Plan. A R10 Ext. Activity will be created for OKC planning for obligation of the
$30,000.00. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6 Infra
(Drainage) R1

OKC 00005 10.6 Infra
(Drainage) R1

Project 1C - DR R1
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R2

OKC 00005 10.6 Infra
(Drainage) R2

Project 2A - DR R2
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R3

OKC 00005 10.6 Infra
(Drainage) R3

Project 3C - DR R3
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R8 R2

OKC 00005 10.6 Infra
(Drainage) R8 R2

Project 8A - DR R8
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R8 R3

OKC 00005 10.6 Infra
(Drainage) R8 R3

Project 8A - DR R8
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 R3
Infra (Drainage) R10

OKC 00005 10.6 R3
Infra (Drainage) R10

Project 10A - DR
R10

Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

Association Description:
OKC Drainage Project
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Project 11C - DR R11 / Project 11C - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$671,567.60

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$671,567.60

$0.00

$0.00

$0.00

$671,567.60

$671,567.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R11

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/05/2017

Area (  )

$671,567.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R11Activity Title:

Project Number:

Project 11C - DR R11

Project Title:

Project 11C - DR R11

$671,567.60$0.00Norman, City of

$0.00     Program Funds Drawdown $671,567.60

$671,567.60$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 11E - DR R11 Extended / Project 11E - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,433.83

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $195,433.83

$0.00

$195,433.83

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single Fam) R11 Ext.

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

09/30/2022

$0.00

To Date

01/05/2017

Direct ( HouseHold )

$20,821.19

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

OKC 00005 10.6 Housing (Single Fam) R11 ExtActivity Title:

Project Number:

Project 11E - DR R11 Extended

Project Title:

Project 11E - DR R11 Extended

$0.00     Program Funds Drawdown $20,821.19

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

OKC Hsg. Rehab

Location Description:

OKC

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$20,821.19$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Housing (Single-Fam)

R11 R7

OKC 00005 10.6
Housing (Single-Fam)

R11 R7
Project 7B - DR R7

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Housing (Single-Fam)

R11 R9

OKC 00005 10.6
Housing (Single-Fam)

R11 R9
Project 9B - DR R9

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

$20,821.19$0.00Total Funds Expended
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Project 12B - DR R12 Extended / Project 12B - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$466,534.08

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$466,534.08

$0.00

$0.00

$0.00

$466,534.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin PAC R12 Ext.

$186,418.05

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/02/2017

 (  )

$253,587.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

State - 83.1 ODOC Admin PAC R12 Ext.Activity Title:

Project Number:

Project 12B - DR R12 Extended

Project Title:

Project 12B - DR R12 Extended

$253,587.82$186,418.05Oklahoma Department of Commerce

$186,418.05     Program Funds Drawdown $253,587.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

State - 10.6 ODOC
Admin PAC R1

State - 10.6 ODOC
Admin PAC R1

Project 1A - DR R1Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R12

State - 83.1 ODOC
Admin PAC R12

Project 12A - DR
R12

Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R3

State - 83.1 ODOC
Admin PAC R3

Project 3A - DR R3Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R9

State - 83.1 ODOC
Admin PAC R9

Project 9A - DR R9Administration
Oklahoma Department of

Commerce
General Account

State 10.6 ODOC
Admin PAC R7

State 10.6 ODOC
Admin PAC R7

Project 7A - DR R7Administration
Oklahoma Department of

Commerce
General Account

State 83.1 ODOC
Admin PAC R11

State 83.1 ODOC
Admin PAC R11

Project 11A - DR
R11

Administration
Oklahoma Department of

Commerce
General Account

State 83.1 ODOC
Admin PAC R7

State 83.1 ODOC
Admin PAC R7

Project 7A - DR R7Administration
Oklahoma Department of

Commerce
General Account

$253,587.82$186,418.05Total Funds Expended
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Activity Description:

Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-
recipient Monitoring functions.

Location Description:

900 N. Stiles, Oklahoma City, OK

State Admin Draw October $47,153.62; November $33,205.11; December $106,059.32

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Association Description:
ODOC Admin

Project 12C - DR R12 / Project 12C - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Cleveland County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cleveland Co 00080 83.1 Infra (Streets) R12

Activitiy Category:

03/30/202205/02/2017

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

Cleveland Co 00080 83.1 Infra (Streets) R12Activity Title:

Project Number:

Project 12C - DR R12

Project Title:

Project 12C - DR R12
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Overall

$329,746.49

Total Projected Budget from All Sources

Match Contributed

$329,746.49

$0.00

$0.00

$0.00

$329,746.49

$329,746.49

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

($18,093.72)

Most Impacted and Distressed Expended $0.00

Activity Description:

Street Rehabilitation

Location Description:

Cleveland County, OK - County Wide

This activity is fully drawn.  The (18,093.72) is not a draw for this activity during this quarter (Fin Report02a).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$329,746.49$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown ($18,093.72)

$329,746.49$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,101.16

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$122,101.16

$0.00

$0.00

$0.00

$122,101.16

$122,101.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/30/2022

$0.00

To Date

05/02/2017

Area (  )

$122,101.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R12Activity Title:

Project Number:

Project 12C - DR R12

Project Title:

Project 12C - DR R12

$122,101.16$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $122,101.16

$122,101.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 12D - DR R12 Extended / Project 12D - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,936,857.65

Low/Mod Cleveland County

Total Projected Budget from All Sources $5,936,857.65

$0.00

$0.00

$5,936,857.65

$2,165,892.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

$665,273.39

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

05/02/2017

Area (  )

$3,976,618.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.Activity Title:

Project Number:

Project 12D - DR R12 Extended

Project Title:

Project 12D - DR R12 Extended

$3,976,618.12$665,273.39Cleveland County

$665,273.39     Program Funds Drawdown $3,976,618.12

$3,976,618.12$665,273.39Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

Pay #72 10/6/18 $130,773.31; 534,500.08

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co 00080
83.1 Infra (Streets) R3

Cleveland Co 00080
83.1 Infra (Streets) R3Project 3C - DR R3

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Street) #

R12 Ext

Cleveland Co 00080
83.1 Infra (Street) # R12

Ext

Project 12B - DR
R12 Extended

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R12 R9

Cleveland Co 00080
83.1 Infra (Streets) #

R12 R9
Project 9B - DR R9

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R3

Cleveland Co 00080
83.1 Infra (Streets) # R3Project 3A - DR R3

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R7

Cleveland Co 00080
83.1 Infra (Streets) # R7Project 7A - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets)

R12

Cleveland Co 00080
83.1 Infra (Streets) R12

Project 12C - DR
R12

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets)

R12 R9

Cleveland Co 00080
83.1 Infra (Streets) R12

R9
Project 9B - DR R9

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) R7

Cleveland Co 00080
83.1 Infra (Streets) R7Project 7B - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

Association Description:
Cleveland County Street Rehab
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,388.63

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$769,388.63

$0.00

$0.00

$0.00

$769,388.63

$369,553.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R12 Ext.

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/02/2017

Area (  )

$369,553.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

 Norman Streets

Location Description:

Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R12 ExtActivity Title:

Project Number:

Project 12D - DR R12 Extended

Project Title:

Project 12D - DR R12 Extended

$369,553.19$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $369,553.19

$369,553.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 1D - DR R1 / Project 1D - DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,802.30

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$649,802.30

$0.00

$0.00

$0.00

$649,802.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC Planning R1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Area (  )

$649,802.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

State - 10.6 ODOC Planning R1Activity Title:

Project Number:

Project 1D - DR R1

Project Title:

Project 1D - DR R1

$649,802.30$0.00Oklahoma Department of Commerce

$0.00     Program Funds Drawdown $649,802.30

$649,802.30$0.00Total Funds Expended
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Activity Description:

State - ODOC - DR Project Planning - $150,000
Oklahoma Housing Finance Agency - $500,000 - Disaster / Housing Resiliency Study - See attached MOU between ODOC and
OHFA.

Location Description:

Oklahoma Department of Commerce

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3C - DR R3 / Project 3C - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Bristow, City of

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Bristow 00089 83.1 Infra (Streets) R3

Oct 1 thru Dec 31, 2018

Activitiy Category:

12/15/2016

To Date

12/15/2014

Area (  )

Responsible Organization:

Construction/reconstruction of streets Completed

Bristow 00089 83.1 Infra (Streets) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3
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$772,500.00

Total Projected Budget from All Sources

Match Contributed

$772,500.00

$0.00

$0.00

$0.00

$772,500.00

$772,500.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00

$772,500.00

Most Impacted and Distressed Expended $0.00

Activity Description:

See DRGR Supporting Documents (Upload Docs)

    1.  The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing
residential streets at an estimated cost of $750,000.

Location Description:

City of Bristow, OK - See DRGR Supporting Documents (Upload Docs)

Bristow has reported a total of 39,897 LF of City Wide Road Overlay and Repair.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$772,500.00$0.00Bristow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20897/19000# of Linear feet of Public 16677

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $772,500.00

$772,500.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,577,963.23

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,577,963.23

$0.00

$0.00

$0.00

$1,577,963.23

$1,577,963.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R3 R8

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$1,577,963.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Draper Water Treatment rehabilitation

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R3 R8Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$1,577,963.23$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,577,963.23

$1,577,963.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3D - DR R3 / Project 3D - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,741.00

Low/Mod Creek County

Total Projected Budget from All Sources $77,741.00

$0.00

$0.00

$77,741.00

$77,741.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$77,741.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Creek Co (SP) Silver City 00056 83.1 M/R (Fire) R3Activity Title:

Project Number:

Project 3D - DR R3

Project Title:

Project 3D - DR R3

$77,741.00$0.00Creek County

$0.00     Program Funds Drawdown $77,741.00

$77,741.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Grass Unit

Location Description:

Creek County Sponsoring Silver City  - See DRGR Supporting Documentation (Upload Docs)

Revised the Total # of public facilities as it had been entered totaling 3 and there is only 1 fire truck.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP) Silver
City 00056 83.1 (Fire)

# R3

Creek Co (SP) Silver
City 00056 83.1 (Fire) #

R3
Project 3A - DR R3

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

Project 4B - DR R4 / Project 4B - DR R4Project # /

Grantee Activity Number:

Activity Status:

Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

Activitiy Category:

Acquisition, construction,reconstruction of public facilities Completed

Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4
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Projected Start Date:

Benefit Type:

Overall

$74,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$74,400.00

$0.00

$0.00

$0.00

$74,400.00

$74,400.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$74,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

$74,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $74,400.00

$74,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$290,400.00

$0.00

$0.00

$0.00

$290,400.00

$290,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$290,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck)    Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$290,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities -2

$0.00     Program Funds Drawdown $290,400.00

$290,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$578,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender   Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$578,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities -3

$0.00     Program Funds Drawdown $578,400.00

$578,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$362,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$362,400.00

$0.00

$0.00

$0.00

$362,400.00

$362,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$362,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Type 6 engine (brush truck)      Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$362,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities -2

$0.00     Program Funds Drawdown $362,400.00

$362,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$578,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine  Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$578,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities -3

$0.00     Program Funds Drawdown $578,400.00

$578,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,000.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$254,000.00

$0.00

$0.00

$0.00

$254,000.00

$254,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$254,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Rescue Pumper      Wildlands 150 Gallon Skid Unit 

Location Description:

Creek County Sponsoring Depew - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$254,000.00$0.00Creek County

$0.00     Program Funds Drawdown $254,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP) Depew
00051 83.1 M/R Fire #

R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$254,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 5A - DR R5 / Project 5A - DR R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,384.46

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $4,384.46

$0.00

$4,384.46

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$4,384.46

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

OKC 00023 83.1 Infra (Draper Plant) # R5 R8Activity Title:

Project Number:

Project 5A - DR R5

Project Title:

Project 5A - DR R5
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Match Contributed $0.00

$0.00

$4,384.46

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$4,384.46$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $4,384.46

$4,384.46$0.00Total Funds Expended

Project 7B - DR R7 / Project 7B - DR R7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Bristow, City of

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Bristow 00103 83.1 Infra (Streets) R7

Activitiy Category:

12/11/201712/11/2015

Area (  )

Responsible Organization:

Construction/reconstruction of streets Completed

Bristow 00103 83.1 Infra (Streets) R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7
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Overall

$201,880.00

Total Projected Budget from All Sources

Match Contributed

$201,880.00

$0.00

$0.00

$0.00

$201,880.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$201,880.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Docs (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Docs (Upload)

City of Bristow has reported 6200 LF of Road Overlay and Repair on Industrial Road.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$201,880.00$0.00Bristow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6200/4933# of Linear feet of Public 1267

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $201,880.00

$201,880.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,917.46

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$20,917.46

$0.00

$0.00

$0.00

$20,917.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11 R7

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/12/2017

$0.00

To Date

01/05/2017

Direct ( HouseHold )

$20,917.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R11 R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$20,917.46$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,917.46

$20,917.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 7C - DR R7 / Project 7C - DR R7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,920.00

Low/Mod Cleveland County

Total Projected Budget from All Sources $2,920.00

$0.00

$0.00

$2,920.00

$2,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$2,920.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$2,920.00$0.00Cleveland County

$0.00     Program Funds Drawdown $2,920.00

$2,920.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Cedar Country 00085

83.1 # R4

Cleveland Co (SP)
Cedar Country 00085

83.1 # R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Cedar Country 00085

M/R (Fire)R4

Cleveland Co (SP)
Cedar Country 00085

M/R (Fire)R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,969.98

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,969.98

$0.00

$0.00

$0.00

$2,969.98

$2,969.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$2,969.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$2,969.98$0.00Cleveland County

$0.00     Program Funds Drawdown $2,969.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Noble 00081 83.1 Fire

# R4

Cleveland Co (SP)
Noble 00081 83.1 Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Noble 00081 83.1

M/R (Fire) R4

Cleveland Co (SP)
Noble 00081 83.1 M/R

(Fire) R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

$2,969.98$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,896.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$8,896.00

$0.00

$0.00

$0.00

$8,896.00

$8,896.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$8,896.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Town of Little Axe Fire Dept.

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$8,896.00$0.00Cleveland County

$0.00     Program Funds Drawdown $8,896.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Little Axe 00084 83.1

# R4

Cleveland Co (SP) Little
Axe 00084 83.1 # R4Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co
(SP)Little Axe 00084

83.1 M/R(Fire)R4

Cleveland Co (SP)Little
Axe 00084 83.1

M/R(Fire)R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

$8,896.00$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 8A - DR R8 / Project 8A - DR R8Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$598,359.50

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $598,359.50

$0.00

$598,359.50

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R8 R3

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$598,359.50

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

OKC 00005 10.6 Infra (Drainage) R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$598,359.50$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $598,359.50

$598,359.50$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,908.14

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$5,908.14

$0.00

$0.00

$0.00

$5,908.14

$5,908.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets)  R8 R2 Cleveland
Co

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$5,908.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland CoActivity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$5,908.14$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Linear miles of Public 0

$0.00     Program Funds Drawdown $5,908.14

$5,908.14$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,936.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources

Match Contributed

$296,936.00

$0.00

$0.00

$0.00

$296,936.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R8 R3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

$0.00

To Date

01/21/2016

Direct ( HouseHold )

$296,936.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyouts of properties located in the Floodway with owner's voluntary acquisition.  There are 18 properties targeted.

Location Description:

Oklahoma County 00033 83.1 Mit/Res R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$296,936.00$0.00Oklahoma County

$0.00     Program Funds Drawdown $296,936.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Oklahoma County
00033 83.1 Mit/Res

R3

Oklahoma County
00033 83.1 Mit/Res R3

Project 3D - DR R3
Acquisition - buyout of
residential propertiesOklahoma County General Account

Oklahoma County
00033 83.1 Mit/Res

R6

Oklahoma County
00033 83.1 Mit/Res R6Project 6B - DR R6

Acquisition - buyout of
residential propertiesOklahoma County General Account

Association Description:
Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

$296,936.00$0.00Total Funds Expended
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Properties located in the SW Corner of Air Depot and NE 23rd in the Crutcho Park, Boyd Acres Subdivisions, OKC, Oklahoma
County, OK

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 9B - DR R9 / Project 9B - DR R9Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,284.34

Low/Mod Norman, City of

Total Projected Budget from All Sources $64,284.34

$0.00

$64,284.34

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R12 R9

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$64,284.34

Responsible Organization:

Construction/reconstruction of streets Completed

Norman 00064 83.1 Infra (Streets) R12 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$0.00     Program Funds Drawdown $64,284.34
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Match Contributed $0.00

$0.00

$64,284.34

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$64,284.34$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$64,284.34$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,503.02

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$485,503.02

$0.00

$0.00

$0.00

$489,237.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11 R9

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

Direct ( HouseHold )

$489,237.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R11 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$489,237.31$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $489,237.31

$489,237.31$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,064.62

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$186,064.62

$0.00

$0.00

$0.00

$182,330.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

Direct ( HouseHold )

$182,330.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$182,330.33$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $182,330.33

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Mit/Res (Shelter

Program) R1

OKC 00005 10.6
Mit/Res (Shelter

Program) R1
Project 1E - DR R1

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Mit/Res (Shelter

Program) R5

OKC 00005 10.6
Mit/Res (Shelter

Program) R5
Project 5C - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Shelter Program

$182,330.33$0.00Total Funds Expended
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Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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